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*Present at meeting

Following are minutes of the meeting held at the CED
construction trailers on 05/30/85 at 9:30 a.m.

1. Construction Progress

a. The repaired 42" VCP joint between manholes 1-CC and 1-DD
passed the hydro test and has been encased. This
completes all the 42* VCP from the inlet box to
approximately 30' past manhole 1-DD.

b. Backfill is complete over the 42" pipe to manhole 1-CC
and for half the distance between 1-CC and 1-DD.

c. Portions of laterals L-34 and L-35 have been encased.
The concrete base has been completed to manhole 1-BB.
The laterals will be completely installed into the
manhole and the entire line will be tested at that time.
Repairs to the joints that failed are in progress.

d. Manhole 1-EE base poured.
\

e. Piling driven to lateral MH 2-EE and from MH 2-AA to 2-CC
except for the BI building interference.

f. Started excavation to MH 1-JJ.

g. Patched culvert pipe to prevent erosion of gravel.

2. Contaminated Soil

a. Results of the tests are due to be received approximately
06/05/85.
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b. Limits for digging west of MH 2-AA have been given to
Alberici (approx. 30').

c. Nelson and Quick to review and comment on contaminated
soil procedure.

3. BI Building

Wrecking of the building is in progress and could be done by
06/04/85.

4. Schedule
————————— •'>

A comprehensive schedule update continues. The most
difficult area to plan is manhole 3-BB to manhole 3-EE.

5. Miscellaneous

a. Lichtenheld to check lateral L-46 to see how to maintain
flow.

b. The care of flow for the laterals to manhole 1-CC need to
be resolved. A 10-day outage of service may be the best
way to do the work. Shipley and Nelson to confer with
department personnel.

c. Carrico to check the box on the east side of BBZ
warehouse to determine if it is hot, thereby requiring
spark proof tools.

d. Lotz has assembled a list of safety rules to follow for
sewer entry. Nelson to review.

e. Cast iron required in portion of transducer line. Pipe
to be installed in manhole prior to brickwork being done.

f. Epoxy painting of the VCP is not acceptable.

g. Alberici has purchased a moisture meter.

The next progress meeting will be held at the CED construction
trailers at 9:30 a.m. on Thursday/ June 6, 1985. All Monsanto
project personnel are to meet prior to this meeting at 8:30 a.m.
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Gordon A. Grundmann(
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1

Compaction and fill in final stage of completion south of BBW.

Lot of time spent on job site clean up for inspection.

Eighteen core samples of soil taken by ttathes along the remaining sewer
route due to contaminants found south of BBZ.

The samples taken south of BBZ are still being evaluated at Dayton Lab.

Due to work stoppage south of BBZ, soldier beam driving has moved east
and north to 2BB and ZEE (L64).

L-64 has reverted to original plan Rev. 1.

Flange between ICC and 1DD was sandblasted and repaired again.

T. Carrico
Operation Foreman
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